
Baghdad West to Haditha Line
• 45 New Towers Needed
• 223 KM of Line Needed
• 4 Months Project Duration

Al Haditha
Al Qa’im

Al Haditha to Al Qa’im Line
• 30 New Towers Needed
• 150 KM of Line Needed
• 1 Month Project Duration

Ad Diwaniyah

Baghdad to Ad Diwaniyah Line
• 17 New Towers Needed
• 135 KM of Line Needed
• 3 Months Project Duration

An Nasiriyah

An Nasariyah to Al Basrah Line
• 104 New Towers Needed
• 205 KM of Line Needed
• 4 Months Project Duration

Al Basrah to Al Kut Line
• 103 New Towers Needed
• 350 KM of Line Needed
• 4 Months Project Duration

Al Kut

Bayji
Bayji to Baghdad Line
• 60 New Towers Needed
• 251 KM of Line Needed
• 4 Months Project Duration

IRAQ – POWER GRID RECONSTRUCTION

Mosul to Kirkuk Line
• New Towers Needed TBD
• 150 KM of Line Needed
• 10 Month Project DurationBayji to Al Haditha Line

• 106 New Towers Needed
• 159 KM of Line Needed
• 10 Months Project Duration

NATIONWIDE NEEDS
• 560 New Towers
• 1,673 KM of New Line
• Total Cost: $284 Million
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400 KV POWER LINES

Fully Operational

USAID Grid Repair Activities

USACE Grid Repair Activities

Note: Only          are fully operational.
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